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Part 1 – Synopsis of Accomplishments 
 

Statistical Methodology was submitted to the US EPA for review.  Document was 
reviewed and found acceptable.  Pre-inspection calls were made targeting non-
respondents and the required number of facilities identified for inspection.  Inspections 
began and are proceeding as planned. 
 
Part 2 – Narrative Discussion 
 

On January 14th, the Statistical Methodology was submitted to the US EPA for 
review.  On February 20th, the US EPA completed their review of the document and 
submitted comments to the State of Illinois.  No changes to the document were 
requested by the US EPA and based on this, the State of Illinois EPA’s contractor 
Cadmus indicated they have fulfilled their requirements under the existing contract. 

In early March, the State of Illinois EPA began making pre-inspection (PI) phone 
calls on the Category 1 sites.  Using the same approach as before, telephone calls were 
made to a number of the overall group of 526 non-respondents.  The objective was to 
obtain 27 facilities that identified themselves as automotive repair shops.  Many facilities 
were found to have disconnected numbers and many indicated they were not repair 
shops.  Over 100 PI calls were made in order to identify the minimum 27 facilities.  
Once completed, the PI calls yielded 27 facilities plus two with two additional shops 
included in case problems were encountered with the baseline 27.   

Site visits began March 23rd on the Category 1 sites and proceeded through the 
end of the reporting period.  The remaining categories are expected to be completed 
during the first half of April. 
Some questions were raised regarding meeting schedule objectives.  Upon discussion 
with our contractor, the State of Illinois EPA is confident objectives will be met within the 
time frame specified.  Enough of a buffer was worked into the schedule to allow for 



lapses.  With the remaining categories to be completed before the end of April, a lapse 
of a couple weeks is not going to greatly affect our outcome. 

The Phase II Scope of Work is being completed by the contractor and is 
expected to be submitted to the State of Illinois EPA for review at the beginning of the 
next reporting period.  
 
Part 3 – Financial Report 
 
Confidential financial business information removed by EPA. 


